

Latest progress of retrofitting lifts at stations

Station	Progress Update
Wong Tai Sin	In progress
Lai Chi Kok	To start in mid 2011
Cheung Sha Wan	In progress
Sham Shui Po	In progress
Shek Kip Mei	To start in early 2011
Yau Ma Tei	MTRCL is now coordinating with Transport Department on the temporary traffic arrangements
Jordan	In progress
Tsim Sha Tsui	Works integrated with the Tsim Sha Tsui North Subway and Entrance Modification Works
Sai Wan Ho	To start in the second half of 2011