



Arrangements for Two-Stage Commissioning

Stage 1 Commissioning (from 20 January 2019 onwards)



- Commissioning of CWB Tunnel except the westbound carriageway where the alteration work will be required to connect with Rumsey Street Flyover.
- Closure of all eastbound traffic lanes of Rumsey Street Flyover down ramp leading to Connaught Road Central, and carrying out of alteration works for connecting the westbound carriageway from CWB Tunnel with the Rumsey Street Flyover will last for about one month

Stage 2 Commissioning



- Opening of westbound carriageway once connected with Rumsey Street Flyover westbound. CWB Tunnel will then be fully commissioned.