

### Annex 3

Relevant information of the site formation and infrastructure works for public housing developments conducted by CEDD and funded by Head 705 and Head 707 of CWRP from 2018 to 2022 is as follows:

| Year of commencement | Project location  | Potential number of public housing units to be provided | latest progress                                     | Estimated year of completion |
|----------------------|---|---|---|------------------------------|
| 2018                 | No new project commenced in 2018                                    |   |   |                              |
| 2019                 | No new project commenced in 2019                                    |   |   |                              |
| 2020                 | Hung Shui Kiu/Ha Tsuen New Development Area First Phase Development | About 1 600   | Site formation and infrastructure works in progress | 2025 (tentative) (Note 1)    |
|                      | Kwu Tung North and Fanling North New Development Area First Phase   | About 18 000  | Site formation and infrastructure works in progress | 2026 (tentative) (Note 1)    |
|                      | Area 54, Tuen Mun (Site 5 and Site 4A (South))                      | About 1 700   | Site formation and infrastructure works in progress | 2025 (tentative)             |
| 2021                 | Tung Chung New Town Extension, Phase 1                              | About 44 700  | Site formation and infrastructure works in progress | 2027 (tentative)             |
| 2022                 | No new project has been commenced at the moment                     |   |   |                              |

Note 1: The year refers to the completion year of the development stage of the development area.