

Annex 6

Relevant information of the site formation and infrastructure works for public housing developments conducted by CEDD and funded by Head 711 of CWRP from 2018 to 2022 is as follows:

Year of commencement	Project location	Potential number of public housing units to be developed	Latest progress	Estimated year of completion
2018	No new project commenced in 2018			
2019	Yan Wing Street, Yau Tong	About 2 000	Site formation and infrastructure works completed	2021 (completed)
2020	Hiu Ming Street, Kwun Tong	About 1 080	Site formation and infrastructure works in progress	2022 (tentative)
	Yuen Long, Wang Chau (Phase 1)	About 4 000	Site formation and infrastructure works in progress	2024 (tentative)
	Pik Wan Road, Yau Tong	About 3 120	Site formation and infrastructure works in progress	2027 (tentative)
	Pok Fu Lam South	About 8 900	Site formation and infrastructure works in progress	2027 (tentative)

Year of commencement	Project location	Potential number of public housing units to be developed	Latest progress	Estimated year of completion
2021	Tuen Mun Central (Phase 1)	About 8 000	Site formation and infrastructure works in progress	2024 (tentative)
	Kam Tin South, Yuen Long (Phase 1)	About 8 100	Site formation and infrastructure works in progress	2026 (tentative)
	Long Bin, Yuen Long	About 12 000	Site formation and infrastructure works in progress	2026 (tentative)
	Sites at Northwest of Ying Yip Road, West of Yau Yue Wan Village and East of Hong Kong Movie City, Tseung Kwan O	About 7 000	Site formation and infrastructure works in progress	2026 (tentative)
2022	No new project has been commenced at the moment			